COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2017

ESTI MATE SUMVARY 08: 19: 08
CONTI D C20323 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20323-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 238.0 DAYS TIME ALLOW 12/1/2017 FI XED COVPLETI ON DATI
EJMI 2400V SW TCHGEAR REPLACEMENT PERCENT TI ME: 71.90 ORI G TIME ALLOW 12/1/2017 FI XED COMPLETI ON DATI
PROJECT NO NHPP0703- 420
EJMI 2400V SW TCHGEAR REPLACEM
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 08/ 30/ 2017 DATE TI ME STARTED 01/05/2017
12150 E. 112TH AVE. DATE LET 08/ 04/ 2016 DATE WORK BEGAN 01/ 05/ 2017
DATE AWARDED 09/ 09/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 20/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 01/ 05/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,304, 997. 75 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 2, 163,267.00 NON-PARTI Ol PATI NG 1, 195, 880. 87 544, 996. 77
PERCENT COWPLETE: 51.88% TOTAL EARNI NGS 1, 195, 880. 87 544, 996. 77
FUNDS AVAI LABLE: $ 1,109, 116.88 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 195, 880. 87 544, 996. 77
TOTAL CLAI VB $ 0.00 RETAI NAGE -31,176.95 - 14, 470. 11
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,164, 703. 92 530, 526. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,164, 703. 92 530, 526. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 530, 526. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20323-BID ESTI MATE RUN 08/ 30/ 2017
PRQJECT: NHPP0703- 420 ESTI MATE NO 0004 08:19: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00047 Renoval of Electrical Equi pment 1. 000 0. 000
LS 0. 000 0. 00
95, 415. 30000 0. 000 0. 00
0010 202-00201 Renoval of Curb 224.000 0. 000
LF 0. 000 0. 00
51. 28000 0. 000 0. 00
0015 202- 05300 Renoval and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
30, 208. 64000 0. 000 0. 00
0020 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
79. 62000 0. 000 0. 00
0025 208- 00004 Silt Berm 385. 000 0. 000
LF 0. 000 0. 00
27.17000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 733. 41000 0. 000 0. 00
0035 208- 00055 *Rigid Inlet Protection Device 18. 000 0. 000
EACH 11. 000 6, 465. 36
587. 76000 11. 000 6, 465. 36
0040 208- 00207 *Erosi on Control Managenent 60. 000 0. 000
DAY 0. 000 0. 00
167. 51000 0. 000 0. 00
0045 208-00302 *Tenporary Spill Berm (Special) 385. 000 0. 000
LF 115. 000 6, 284. 75
54. 65000 115. 000 6, 284.75
0050 210-00478 Modi fy Power Control Board 1. 000 0. 000
LS 0. 000 0. 00
65, 484. 23000 0. 000 0. 00
0055 250- 00050 *Moni tori ng Techni ci an 40. 000 24.000
HOUR 0. 000 0. 00
86. 35000 24.000 2,072. 40



CONTI D C20323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20323-BI D ESTI MATE RUN 08/ 30/ 2017
PRQIECT: NHPPO703- 420 ESTI MATE NO 0004 08:19: 08
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 250- 00100 *Environmental Health and Safety 1. 000 0. 000
LS 0. 950 2,646. 13
2, 785. 40000 0. 950 2,646. 13
0065 250-00110 *Heal th and Safety O ficer 40. 000 24.000
HOUR 0. 000 0. 00
103. 91000 24.000 2,493. 84
0070 515-00400 Concrete Seal er 171. 000 0. 000
SY 0. 000 0. 00
9. 88000 0. 000 0. 00
0075 601-03000 Concrete O ass D 9. 000 0. 000
CcY 0. 000 0. 00
6, 799. 97000 0. 000 0. 00
0080 613-00100 *1 Inch Electrical Conduit 600. 000 0. 000
LF 0. 000 0. 00
56. 09000 0. 000 0. 00
0081 613-00100 *1 Inch Electrical Conduit 544. 000 530. 000
LF 14. 000 785. 26
56. 09000 544. 000 30, 512. 96
0085 613-00150 1-1/2 Inch Electrical Conduit 240. 000 0. 000
LF 0. 000 0. 00
102. 22000 0. 000 0. 00
0086 613-00150 1-1/2 In El ec Cond 377.000 333. 000
LF 44.000 3,426. 28
77.87000 377.000 29, 356. 99
0090 613-00400 4 Inch Electrical Conduit 730. 000 0. 000
LF 0. 000 0. 00
86. 36000 0. 000 0. 00
0091 613-00400 4 In El ec Cond 780. 000 780. 000
LF 0. 000 0. 00
86. 36000 780. 000 67, 360. 80
0095 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
159, 487. 92000 0. 000 0. 00



CONTI D C20323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20323-BID ESTI MATE RUN 08/ 30/ 2017
PRQIECT: NHPPO703- 420 ESTI MATE NO 0004 08:19: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0096 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
175, 044. 70000 0. 000 0. 00
0100 613-81210 DC Panel boar ds 2. 000 0. 560
EACH 0. 420 7,546. 07
17, 966. 83000 0. 980 17, 607. 49
0105 613-81598 *2400V Swi t chgear 2. 000 0. 700
EACH 0. 760 455, 183. 30
598, 925. 39000 1. 460 874, 431. 07
0110 613-81602 Tenporary Switchgear 1. 000 0. 000
EACH 0. 000 0. 00
159, 842. 08000 0. 000 0. 00
0115 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 62, 659. 62
156, 649. 06000 1. 000 156, 649. 06
0120 700- 70010 F/ A M nor Contract Revisions 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70130 F/ A Repair 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70380 F/ A Erosion Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

CONTI D C20323
PCN: 20323-BID ESTI MATE RUN 08/ 30/ 2017
PRQJECT: NHPPO703- 420 ESTI MATE NO 0004 08:19: 08
CURRENT PREV QTY/ AVOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 900- 00006 Added Item (Dol lar)/ Val ue Engineering Incentive 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,304,997.75$% 544,996.77 $ 1, 195, 880. 85

PRQJECT TOTAL

CURRENT AMI  $ 2,304,997.75$% 544,996.77 $ 1, 195, 880. 85



